

Chamilo LMS - Support #2754

1.8.8 packaging

06/02/2011 20:01 - Yannick Warnier

Status:	Feature implemented	Start date:	06/02/2011
Priority:	Normal	Due date:	10/02/2011
Assignee:	Yannick Warnier	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:	1.8.8.2	Spent time:	52.15 hours
Complexity:	Normal	SCRUM pts - complexity:	?

Description

Reviewing tasks, postponing non-necessary ones, closing others and preparing the package (alpha, beta and stable).
This is a support task to track/evaluate the time taken to do it. Feel free to register time on it if you're working on that too. This might help us on the open marketing side (i.e. "More than 5000 man hours have been put into this release"...)

History

#1 - 06/05/2011 21:30 - Yannick Warnier

- % Done changed from 0 to 90

#2 - 26/05/2011 21:32 - Yannick Warnier

- Target version changed from 1.8.8 stable to 1.8.8.2

#3 - 01/06/2011 21:21 - Yannick Warnier

- Status changed from New to Feature implemented

- % Done changed from 90 to 100