

## Repository - Feature #7

### Refactoring RepositoryDataManager

16/10/2009 14:29 - Sven Vanpoucke

<b>Status:</b>	New	<b>Start date:</b>	16/10/2009
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Hans De Bisschop	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Backlog (default)	<b>Spent time:</b>	0.00 hour
<b>Complexity:</b>	Normal		
<b>Description</b>			
The repository data manager is still in the old structure and should need to be refactored in order to work at it's best performance.			

#### History

**#1 - 16/10/2009 15:27 - Hans De Bisschop**

- Assignee set to Hans De Bisschop

**#2 - 16/10/2009 15:40 - Sven Vanpoucke**

I will try to help here as well (to bad redmine doesn't support multiple assigned users to a task)

**#3 - 30/10/2009 14:57 - Hans De Bisschop**

- % Done changed from 0 to 20

**#4 - 18/11/2009 17:52 - Hans De Bisschop**

- % Done changed from 20 to 70

**#5 - 03/12/2009 15:39 - Stefaan Vanbillemont**

Is this task completed yet?

**#6 - 03/12/2009 15:42 - Hans De Bisschop**

Nope ... still pending ... needs a final sweep before it can be considered finished.

**#7 - 24/02/2010 14:18 - Hans De Bisschop**

- Target version changed from 2 to 7

**#8 - 01/04/2011 14:59 - Stefaan Vanbillemont**

- Project changed from Chamilo LCMS Connect to Repository

- Category deleted (4)

**#9 - 14/04/2011 13:47 - Stefaan Vanbillemont**

- Target version changed from 7 to 2.1.0

**#10 - 16/06/2011 14:38 - Stefaan Vanbillemont**

- Target version changed from 2.1.0 to 55

**#11 - 17/06/2011 13:38 - Stefaan Vanbillemont**

- Target version changed from 55 to Backlog (default)

**#12 - 04/07/2012 09:01 - Stefaan Vanbillemont**

- % Done changed from 70 to 0