

Courses - Feature #142

Webcims - Course settings

01/11/2009 22:22 - Patrick Roth

Status:	Feature implemented	Start date:	01/11/2009
Priority:	Normal	Due date:	
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:	LCMS 3	Spent time:	0.00 hour
Complexity:	Normal		

Description

In the "Course settings" formular, some very popular functionalities available on dokeos 1.8.5 are missing:

- Alert by e-mail on work submission
- Alert by e-mail on dropbox submission
- E-mail alert on new quiz submitted
- Allow users to edit course agenda (DONE)
- Allow users to edit course announcements (DONE)
- Course registration password (DONE)

History

#1 - 16/12/2009 10:05 - Stefaan Vanbillemont

- Target version set to 2

#2 - 01/03/2010 13:49 - Stefaan Vanbillemont

- Assignee set to Yannick Meert

I will assign this task to Yannick Meert and Tristan Verheecke (our 2 internship students)

#3 - 18/05/2010 12:42 - Anonymous

- Assignee changed from Yannick Meert to Anonymous

#4 - 01/06/2010 14:18 - Stefaan Vanbillemont

- Target version changed from 2 to 7

There is no alert/notification system yet in Chamilo 2.0, some of the asked stuff will be handles by roles/rights.
Course registration password is implemented.

#5 - 01/06/2010 14:35 - Patrick Roth

For me this is really a problem since this feature (Alert by e-mail) is very popular and I am not the only one. Think we have to include it the same way as in the Chamilo 1.8.

#6 - 01/04/2011 14:36 - Stefaan Vanbillemont

- Project changed from Chamilo LCMS Connect to Courses

- Category deleted (2)

#7 - 07/04/2011 13:51 - Stefaan Vanbillemont

- Assignee deleted (Anonymous)

- % Done changed from 0 to 50

#8 - 14/04/2011 14:26 - Stefaan Vanbillemont

- Target version changed from 7 to 2.1.0

#9 - 16/06/2011 14:32 - Sven Vanpoucke

- Target version changed from 2.1.0 to 88

#10 - 17/06/2011 13:21 - Stefaan Vanbillemont

- *Target version changed from 88 to Backlog (default)*

#11 - 22/06/2012 09:43 - Stefaan Vanbillemont

- *Status changed from New to Feature implemented*

- *Target version changed from Backlog (default) to LCMS 3*