

Admin - Feature #1603

Administration - Clean up

23/06/2010 10:17 - Stefaan Vanbillemont

Status:	Needs testing	Start date:	23/06/2010
Priority:	Normal	Due date:	
Assignee:		% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:	Backlog (default)	Spent time:	0.00 hour
Complexity:	Normal		
Description			
Offer the possibility to clean up the several temp folders from the repository and the garbage folders. The admin should have two options:			
- through the webinterface			
- a script to schedule with cronjob			

Associated revisions

Revision bcab2ee6 - 24/03/2017 13:11 - jmontoyaa

Freeze inputs if changeable is on fixes #1603 ~Requires testing

History

#1 - 30/03/2011 17:54 - Hans De Bisschop

- Project changed from Chamilo LCMS Connect to Admin
- Category deleted (5)
- Target version deleted (7)

#2 - 30/03/2011 19:19 - Hans De Bisschop

- Target version set to 2.1.0

#3 - 10/06/2011 15:27 - Stefaan Vanbillemont

- Target version changed from 2.1.0 to 28

#4 - 17/06/2011 13:31 - Stefaan Vanbillemont

- Target version changed from 28 to Backlog (default)

#5 - 24/03/2017 13:16 - Anonymous

- Status changed from New to Needs testing
- % Done changed from 0 to 90

Applied in changeset chamilo-18:chamilo-lms|commit:bcab2ee6acb8b0a7871016f995d7eb94d9e99862.