

Chamilo LMS - Support #2822

Chamilo 1.8.8 beta packaging

12/02/2011 17:52 - Yannick Warnier

Status:	Feature implemented	Start date:	12/02/2011
Priority:	Normal	Due date:	14/02/2011
Assignee:	Yannick Warnier	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:	1.8.8 beta	Spent time:	22.40 hours
Complexity:	Normal	SCRUM pts - complexity:	8
Description			
Time related to all tasks around the packaging of 1.8.8 beta should be logged here.			

History

#1 - 22/04/2011 03:50 - Yannick Warnier

OK, we've closed all bugs scheduled for 1.8.8 beta. Now starting package, then we'll be on the road for an RC or maybe directly the stable.

#2 - 22/04/2011 09:53 - Yannick Warnier

- Status changed from Assigned to Feature implemented

- % Done changed from 0 to 100

Package uploaded to google code