

Chamilo LMS - Feature #7424

List of features to be done to have a functional alpha version

25/11/2014 15:59 - Julio Montoya

Status:	Assigned	Start date:	25/11/2014
Priority:	Normal	Due date:	
Assignee:	Julio Montoya	% Done:	0%
Category:	Database & API changes	Estimated time:	0.00 hour
Target version:	2.0	Spent time:	7.50 hours
Complexity:	Normal	SCRUM pts - complexity:	?
Description			
- Extra fields (User, Session, etc) - Resources (courses) - Ckeditor - Fix tables with c_id - Fix c_item_property Work in progress ..			

History

#1 - 28/11/2016 02:56 - Yannick Warnier

Just pinging this task to get it fresh in our memories... So far, I've marked the database/api tasks as urgent or high priority

#2 - 28/11/2016 02:56 - Yannick Warnier

- *Category set to Database & API changes*